BCPBX Replacement

Master Phase Plan

300
W. Preston
Phase 2

Mid September
2003

201
W. Preston
Phase 3

Mid November
2003

1100
Eutaw
Phase 4

Mid March
2004

Phase Dates and
Order Subject to
Change

175
Ostend
Phase 10

Mid July
2005

500 N.

301
W. Preston
Phase 1

August 15, 2003

Calvert
Phase 5

Mid June
2004

Project

6
St. Paul
Phase 6

Mid September
2004

217 E.
Redwood
Phase 9

2005

311
Saratoga
Phase 8

Mid March
2005

6 N. Liberty
Phase 7

Mid December
2004




